COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2011

ESTI MATE SUMVARY 08: 58: 43
CONTI D: C17442 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17442-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 35 WORK DAYS
SH 7 SAFETY IMP. S. COF ESTES P PERCENT TI ME: 91. 43 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO FSA 007A-013
SH 7 SAFETY IMP. S. OF ESTES P
NAVE OF ROAD: 007A
PRQJECT COUNTI ES: BOULDER, REG ON 4 LARI NER
CONTRACTCR:
JI' M NOBLE, | NC PAY PERI OD ENDI NG 11/ 10/ 2011 DATE TI ME STARTED 05/ 18/2011
32680 | NVERNESS DR DATE LET 04/ 14/ 2011 DATE WORK BEGAN
DATE AWARDED 04/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2011 DATE ACCEPTED
EVERGREEN CO 80439 303 674-3334 DATE NOTI CE TO PROCEED 05/18/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 455, 017. 79 PARTI Cl PATI NG $ 3, 000. 00 $ 0.00
AWARD PRQJECT AM: $ 305, 702. 00 NON- PARTI Cl PATI NG 273, 286. 89 62,174. 27
PERCENT COVPLETE: 60. 72% TOTAL EARNI NGS 276, 286. 89 62,174. 27
FUNDS AVAI LABLE: $ 178, 730. 90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 276, 286. 89 62,174. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,585.53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 271, 701. 36 62, 174. 27
LI QUI DATED DAVAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 271, 701. 36 62,174. 27
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 62,174. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17442-BI D ESTI MATE RUN 11/ 10/ 2011
PRQIECT: FSA 007A- 013 ESTI MATE NO 0003 08: 58: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe 14. 000 13. 000
EACH 1. 000 300. 00
300. 00000 14. 000 4, 200. 00
0010 202-00220 Renoval of Asphalt Mat CMD 4 364. 000 364. 000
SY 0. 000 0. 00
40. 00000 364. 000 14, 560. 00
0015 203-00010 Uncl assi fied Excavation (Conplete In Place) 359. 000 359. 000
CcY 0. 000 0. 00
47. 00000 359. 000 16, 873. 00
0020 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0025 203-01510 Backhoe 14. 000 0. 000
HOUR 2.000 400. 00
200. 00000 2.000 400. 00
0030 203-01597 Pot hol i ng 14. 000 0. 000
HOUR 14. 000 2,800. 00
200. 00000 14. 000 2,800. 00
0035 206- 00000 Structure Excavation 65. 000 65. 000
CcY 0. 000 0. 00
18. 00000 65. 000 1,170.00
0040 206-00100 Structure Backfill (dass 1) 223. 000 223. 000
CcY 0. 000 0. 00
29. 00000 223. 000 6, 467. 00
0041 206-00050 Structure Backfill (Special) CMO 3 115. 000 41. 000
cY 74. 000 2,960. 00
40. 00000 115. 000 4, 600. 00
0045 207-00205 Topsoi | 17. 000 0. 000
cY 17. 000 2,992. 00
176. 00000 17. 000 2,992.00
0050 208-00002 Erosion Log (12 Inch) 2, 000. 000 1, 129. 000
LF 0. 000 0. 00

5. 00000 1, 129. 000 5, 645. 00



CONTI D C17442 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17442-BI D ESTI MATE RUN 11/ 10/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO 0003 08: 58: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 208-00034 Gravel Bag 100. 000 70. 000
LF 0. 000 0. 00
20. 00000 70. 000 1, 400. 00
0060 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
147. 00000 0. 000 0. 00
0080 212-00006 Seedi ng (Native) 0. 800 0. 100
ACRE 0. 000 0. 00
1, 250. 00000 0. 100 125. 00
0085 212-00032 Soi | Condi tioni ng 0. 800 0. 200
ACRE 0. 000 0. 00
2,500. 00000 0. 200 500. 00
0090 213-00002 Mil ching (Weed Free Hay) 1. 000 0. 100
ACRE 0. 000 0. 00
1, 000. 00000 0. 100 100. 00
0095 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 600. 000 428. 000
SY 0. 000 0. 00
3. 75000 428. 000 1, 605. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 113. 340 69. 640
TON 43. 700 2,316. 10
53. 00000 113. 340 6, 007. 02



CONTI D Cl7442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17442-BI D ESTI MATE RUN 11/ 10/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO 0003 08: 58: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 403-00720 Hot Mx Asphalt (Patching) (Asphalt) CMD 4 82. 630 55. 810
TON 26. 820 3, 218. 40
120. 00000 82. 630 9, 915. 60
0115 506-00212 Riprap (12 Inch) 23.000 8. 000
CcY 0. 000 0. 00
87. 00000 8. 000 696. 00
0120 601-01000 Concrete Cass B 10. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0.00
0125 602-00000 Rei nf orci ng Steel 500. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
0130 603-00001 Annul ar Space Grouting 10. 000 0. 000
CcY 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0135 603- 00062 Cul vert Lining (60 Inch)(Special) 0. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0.00
0140 607-11525 Fence (Plastic) 400. 000 125. 500
LF 0. 000 0. 00
5. 00000 125. 500 627. 50
0145 612-00003 Del i neator (Type I11) 30. 000 30. 000
EACH 0. 000 0. 00
32. 00000 30. 000 960. 00
0150 624-20018 18 Inch Drainage Pipe (O ass 0) 341. 000 341. 000
LF 0. 000 0. 00
44.00000 341. 000 15, 004. 00
0155 624-20024 24 Inch Drainage Pipe (dass 0) 259. 000 259. 000
LF 0. 000 0. 00
50. 00000 259. 000 12, 950. 00
0160 624-23024 24 Inch Drainage Pipe (dass 3) 45. 000 45. 000
LF 0. 000 0. 00
100. 00000 45. 000 4,500. 00



CONTI D C17442 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17442-BI D ESTI MATE RUN 11/ 10/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO 0003 08: 58: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 624-24018 18 Inch Drai nage Pipe (O ass 4) 201. 000 201. 000
LF 0. 000 0. 00
50. 00000 201. 000 10, 050. 00
0170 624-24024 24 I nch Drainage Pipe (O ass 4) 191. 000 191. 000
LF 0. 000 0. 00
100. 00000 191. 000 19, 100. 00
0175 625- 00000 Construction Surveyi ng 1. 000 0. 800
LS 0. 000 0. 00
10, 000. 00000 0. 800 8, 000. 00
0180 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0185 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 500. 00
2, 000. 00000 1. 000 2, 000. 00
0190 627-00005 Epoxy Pavenent Mar ki ng 224. 000 224.000
GAL 0. 000 0. 00
103. 00000 224.000 23,072.00
0195 630-00000  Fl aggi ng 1, 100. 000 995. 000
HOUR 0. 000 0. 00
20. 00000 995. 000 19, 900. 00
0200 630- 00007 Traffic Control Inspection 21.000 19. 000
DAY 0. 000 0. 00
133. 00000 19. 000 2,527.00
0205 630-00012 Traffic Control Managenment 47.000 37.000
DAY 0. 000 0. 00
143. 00000 37.000 5,291. 00
0210 630- 80341 Construction Traffic Sign (Panel 30. 000 9. 000
EACH 7.200 720. 00
100. 00000 16. 200 1, 620. 00
0215 630- 80342 Construction Traffic Sign (Panel 18. 000 4. 000
EACH 3. 200 457. 60
143. 00000 7.200 1, 029. 60



CONTI D: C17442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17442-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO 0003 08: 58: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4, 000. 00
5, 000. 00000 1.800 9, 000. 00
0225 630- 80360 Drum Channel i zi ng Devi ce 26. 000 7.000
EACH 5. 600 112. 00
20. 00000 12. 600 252. 00
0230 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0235 630- 80380 Traffic Cone 100. 000 47. 500
EACH 38. 000 760. 00
20. 00000 85. 500 1, 710. 00
0240 630-80510 Mobi | e Pavenent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0241 700- 70034 F/ A Concrete Pipe Cover CMD 4 42,638. 170 0. 000
FA 38, 603. 170 38, 603. 17
1. 00000 38, 603. 170 38, 603. 17
0245 700- 70010 F/ A M nor Contract Revisions 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17442-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: FSA 007A-013 ESTI MATE NO. 0003 08: 58: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 2, 035. 000 2, 035. 00
1. 00000 2, 035. 000 2,035. 00
CAT 0200 CURRENT AMI  $ 452,017.79 $ 62,174.27$ 273, 286. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0280 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0285 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0290 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
CAT 0400 CURRENT AMI  $ 3, 000. 00 $ 0.00$ 3, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 455,017.79 $ 62,174.27$ 276, 286. 89



